What’s New?
Things have been moving along at University Houses! Wall and ceiling work in zone 1 is finishing up. Drywall installation is nearing completion, and taping and plastering continues. Walls in building 5 and 7 are ready for paint with the rest of zone 1 following closely behind.

The Past Two Weeks
- Kitchen infill doors in zone 1 have been insulated
- French door thresholds were modified in zone 2
- New stairs in unit 29C has been installed
- New exterior railings were installed around the basement stairs
- Plumbing in buildings 1 and 2 was tested and inspected

Coming Up in the Next Two Weeks
- Painting walls, ceilings and trim in zone 1
- Bathroom tile will begin being installed in buildings 5 and 7
- Refinishing of parquet flooring in building 5
- Interior blocking, parquet floor repair, and drywall installation will continue
- Continue framing walls and MEP rough-ins in zone 2

Did you know? In 2015 there will be three Friday the Thirteenths, which is the most that can happen in one calendar year. Each day is associated with an estimated economic loss of 700 to 800 million dollars since people refrain from activities such as flying, going to work, and making significant economic decisions.